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FROM: Chief, Real Estate & Construction Division
SUBJECT: Weekly Activity Roport

1. Items of Speciel Interest to DD/As 25X1A6A

a. Building of TSS Laboratory| |

Since TSS has determined that explosive tcsting will not be -
required in their operation it has been found adviseble to /
: redosign the test leboratory and relocate the bullding on
25X1 This will delay complstion approximately one

-]

bo DCI Movo from Admin, Bldg, to South Bldg.s

(1) Security hed detormined that certain window grilles
Ray bo removed from sscord and third story windows
of South Bldg, Contractor will proceed with grille
removal,

(2) A1 questions re removel of ceramic tile vainscoting
and installation of wire racevays have been resolved.

(3) Draving boing prepared covering security requircments
for first floor recepticn srea,

(4) GSA end contréctor sgresd to intensify aotivities on \/
South Hldg, elterations. Demolition substan
completad, Erection of new pertitions to start promptly,

(5) Sketches being prepared showing suggested improvements
in DCI and Deputy Director’s suits.

(6) work on tumnel wms resumed on 7 Oct. Setisfactory
progress being made,

Co Antenna Projects
Froject nearing completion, Installation of platform and
catwalks on roofs only remaining major items, Transmitter
was instelled in attic and coswial ceble connestions made
in Room 20

¢, K Bullding Cafeterin:

Reply to our letter of 6 Oct, regarding physiesl improvements
expected from GSA on 20 Cet,
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SECRET

b October 195%

~ Space, Maintensnce & Facilities
Utility Wiring and Alr Conditioning Contractsi-

Instellation of all) units nearing caepleticn. B8ix (6) minor itous
expected to be coaplsted by end of next wveek. Only major items
remaining arve expension of |'.l'mmfomer voult and installation
of larger tronsfommar. Vault expansion is an extra on originel
coatract.

[ |- Como - Electrical Work sud Alr Conditiceing, Builsing[ |

Pen ton air conditicming unit received. Two (2) 7-1/2 ton units and
ceoling towers have been on order tut not deiivered to date. Elestrical
jnstallations proceeding satisfectorily. Arrangements Bade with G8A
elsctricions to work on this project over ths ccaing weekend.

Request of DD/P for square fect of edditicnal epaces-

Kemorandum t0 bo prepered outliming all phaszc of this pavhlem. /P
officials take stond that other agency compoacnt should be remcved from
I~J=X end L gvoup to

L Relocation to Anothsr Building:-~

Some delay encountered in preparing of final menoyenduwa. Effords will
be made to coaplete this study as quickly as possible.

South Building - Removal of Snack Bar:-

Security Office has voiced its oppositicn o rolocation of this steed in
Room 112. Ccatsct will be made with Special Assistent DD/A, since 1t is
undarstood that the DCI objects to lceation of the stand at the entrances
to the building.

Agency Telephono Direciory {(October Issua)

Printing end Reproduction Division has advised that psoof copies OF the

Agency Telephone Directory will be recdied for xeview on 15 October 1954,

Approximately eight sdditional work days will be required for printing
and binding. Approximate date of distribution will bo 29 October issh.

Approved For Release 2003/04/17 : CIA-RDP78-03991A000400040036-4

25X1A6D

25X1A6A .



Approved FogRelease 2003IO4I1.75:_CIA-RDP78-03921}&000400040036-4
LECERY

7§ - Space, Maintonance and Facilities 1 October 195h

g Quarters Bye BEuildingi-

Painting of lir. Garrizon’s suite hos boon delayed pending instellstion
of chair rails and certain work in conjumction with vevision of large
map. Painting of this sulte will be accomplished prior to Mr. Qarricen’s
retuin.

h. Rocreation and Services Bullding - Altorations:ie
Some deley has been oncounteyed with rsapect fo renovations snd alierations

for Offico of Training, howaver, the GEA Inssector hae indicated that the
400 will comploted by the end of noxt weel.

1. - ALy Conditioning eond Heating Alterations:- 25X1A6A -

Work on this project ls procesding satisfsctorily. As of this date the
altexations are spproximately 75 complete.

a0 Movesde
d. Completed during past woeksw

25X1 DDPl (partial) within 2400 Wing, Tempo K Building, & Octoder.
OCI; 3 P@miﬂl)g 12 October.

2, Teatative for coming weoks.

25X1A6A AE/m, within Recxeation and Services Building, 13 Octover. '
0CD, within | | (partisl), 19 October.

25X1

Chief, ~
Real Tatate & Coustruction Division
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